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1.0 Purpose and Scope 

 
This procedure prescribes the process for review and approval of all Sandia National 
Laboratories, Carlsbad Programs Group (SNL/CPG) generated or sponsored documents 
transmitted to the DOE Carlsbad Field Office (DOE/CBFO).  General guidance for review and 
approval of all such documents is defined, while requirements for DOE milestones and their 
associated deliverables is covered separately in detail. 
 
The purpose of this procedure is to ensure that accurate and complete deliverables are provided 
to the DOE on-time, and that SNL/CPG documents transmitted to DOE/CBFO have received 
appropriate management review and approval.  It is not the intent of this procedure to restrict 
informal communication with DOE counterparts, however all SNL/CPG staff members should 
keep in mind that any communications with individuals outside SNL/CPG (including e-mails) 
which would appear to represent or support a particular SNL/CPG technical position should be 
reviewed and approved by SNL/CPG management before they are submitted to the DOE. 
 
Acronyms and definitions for terms used in this procedure may be found in the NWMP Glossary 
located at the Sandia National Laboratories NWMP On-line Documents web site. 
 
2.0 Implementation Actions 

 
2.1 General Requirements 
 
All documents prepared by the SNL/CPG for transmittal to the DOE/CBFO (whether or not they relate 
to official milestones) should be reviewed and approved by the SNL/CPG Manager, unless the 
SNL/CPG Manager has specifically delegated this authority.  This delegation may be by specific 
document class, or by delegation to specific individuals, or by signature authority during the SNL/CPG 
Manager's absence.  
 
The individual responsible for preparing the document generally should provide the document to the 
SNL/CPG Manager not less than 3 work days prior to the date the document is due to the 
DOE/CBFO.  Exceptions may be made through prior arrangement with the SNL/CPG Manager.  
Documents to be signed by the SNL/CPG Manager should be provided in the form of completed staff  
 

http://www.nwmp.sandia.gov/onlinedocuments/nwmp/np/glossary.pdf
Note
Click on the text that is outlined in blue to view/retrieve  that particular document.
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work (ready for signature), unless the SNL/CPG Manager specifically requests the document in draft 
form. 
 
The Administrative Support Team Lead (ASTL) is the Control Point for SNL/CPG documents released 
to the DOE/CBFO.  All such documents should be routed through this individual for application of the 
SNL/CPG manager’s signature to the transmittal cover letter/ memo and for securing signed copies 
prior to transmittal to DOE/CBFO.   
 
2.2 Milestones 
 
Milestones are customer deliverables tied directly to work the SNL/CPG performs for its’ primary 
customer, the DOE/CBFO.  They are derived from negotiations with the DOE/CBFO during the 
annual multi-year planning/validation, and from Basis of Estimates (BOEs).  The BOEs contain 
funding and milestones details used by the DOE/CBFO to develop the annual fiscal year Program 
Guidance.  Milestones are developed to support the overall program goals for the DOE/CBFO.  High-
level milestones are included on the Operations Disposal Plan (ODP) maintained by the DOE/CBFO.  
Therefore, milestones are high visibility deliverables of extreme importance, since they reflect on the 
reputation of the SNL/CPG, and are tied directly to the budget.  Special controls and attention to 
detail are needed to ensure that the DOE/CBFO receives the highest quality product on or before the 
scheduled due date.  Milestones and their scheduled completion dates can change throughout the 
fiscal year as customer requirements and priorities for SNL/CPG work change. 
 
There are five levels of milestones: level 0 through level 4.  Requirements and responsibilities 
concerning each of these levels is discussed below.  As milestones are developed, an accountable 
person is designated.  This is an SNL/CPG management task, i.e., a milestone related to 
Performance Assessment would be responsibility of the manager of the Performance Assessment 
and Decision Analysis Department.  The manager of this department may assume primary 
responsibility for completion of the milestone, or assign primary responsibility to a specific individual 
within the department.  This person’s name will be attached to the milestone to ensure accountability. 
 
2.2.1 Responsibilities  
 
2.2.1.1  Carlsbad Programs Group Manager 
 
During the monthly SNL/CPG budget status meeting, the SNL/CPG Manager will be briefed on the 
status of upcoming milestones.  SNL/CPG managers, or their delegates, should come to this meeting 
prepared to discuss milestones for which they are responsible. 
 
All level 1, 2 and 3 milestones should be provided to the SNL/CPG Manager for review and approval 
at least 3 days prior to the date they are due to the DOE/CBFO.  The SNL/CPG Manager shall 
approve all level 1, 2 and 3 milestones unless the SNL/CPG Manager has specifically delegated this 
responsibility. 
 
2.2.1.2  Project and Business Management Activities Team Lead 
 
The Project and Business Management Activities Team Lead is responsible for development of the 
current year baseline containing the milestones and funding.  This information is transmitted to the 
SNL/CPG from the DOE/CBFO in the annual Program Guidance document.  Current year milestones 
are developed to support the DOE/CBFO multi-year plan, and are consistent with DOE/CBFO 
priorities.  The Project and Business Management Activities Team Lead controls the overall milestone 
process by maintaining various schedules for Recertification and Modification.  The Project and 
Business Management Activities Team Lead ensures the status of milestones is tracked on a regular 



Documents for External Release SP 6-2 
Revision 0 

Page 3 of 5 
 

basis through contact with the responsible Manager or Principal Investigator (PI). The Project and 
Business Management Activities Team Lead ensures the status of milestones is briefed during the 
monthly SNL/CPG budget status meeting.  The Project and Business Management Activities Team 
Lead is responsible for integrating the schedule of SNL/CPG milestones with the DOE/CBFO. 
 
2.2.1.3  Milestone Coordinator 
 
An individual within the Project and Business Management Activities Team shall be designated 
Milestone Coordinator.  This individual will be the focal point for tracking the status of SNL/CPG 
milestones, and will be responsible for the Milestone Schedule, Milestone Dictionary, and Baseline 
Change Request (BCR) log as described below.  
 
Milestone Schedule 
 
The SNL/CPG Milestone Coordinator coordinates with the Project and Business Management 
Activities Team Lead to develop and maintain a schedule for completion of milestones.  The 
SNL/CPG Milestone Coordinator assigns milestones to the appropriate Work Breakdown Structure 
(WBS).  The Milestone Coordinator tracks the progress of milestones, and updates the milestones 
schedule as milestones are completed.  
 
Milestone Dictionary 
 
The Milestone Coordinator shall maintain a Milestone Dictionary - a reference tool which provides 
additional detail on milestones.  The definition of a milestone in the Milestone Dictionary provides a 
more complete title, a description of the milestone, and acceptance criteria.  Acceptance criteria is 
SNL/CPG’s view of actions which must be taken to complete the milestone, and meet customer 
expectations. 
 
Baseline Change Request (BCR) Log  
 
The Milestone Coordinator maintains a Baseline Change Request (BCR) log for milestones, and 
ensures BCRs for level l, level 2, and level 3 milestones are submitted electronically to the 
DOE/CBFO. 
 
2.2.1.4  Milestone Preparer 
 
The individual responsible for preparation of the milestone should plan ahead to ensure there is 
sufficient time for review and approval of the milestone prior to the date the milestone is due to the 
external customer.  This means the milestone should be provided to the SNL/CPG Manager at least 3 
days prior to the date the milestone is due to the external customer.  The Milestone Preparer should 
ensure that a copy of level 1, level 2, level 3, and level 4 milestones is submitted to the SNL WIPP 
Records Center. 
 
2.2.2  Milestone Levels 
 
Level 0 milestones are DOE milestones, which SNL/CPG work may or may not support.  
 
Level 1, 2 and 3 milestones are assigned to the SNL/CPG by the DOE/CBFO, and require a 
deliverable to the DOE/CBFO.  These deliverables involve either a product submitted to the 
DOE/CBFO, such as an analysis, or a report of the status of an activity.  The majority of SNL/CPG 
milestones are normally level 3 and level 4, although a few level 1 and level 2 milestones associated 
with a major point in work may be assigned, e.g., Recertification and Modification. 
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Level 4 milestones are internal to the SNL/CPG, and a courtesy notification of their completion should 
be sent to DOE counterparts rather than a formal milestone report. 
 
2.2.2.1  Level 1 Milestone – Operations Disposal Plan (ODP) 
 
The ODP is a multiyear plan for the TRU waste disposal program.  Level 1 milestones are those 
which are required by regulation or law, those which require interface with DOE/HQ or HQ level 
federal agencies, those which are necessary to increase shipments, and those which are DOE-EM 
monitored milestones. 
 
A letter signed by the SNL/CPG Manager shall be sent to the DOE/CBFO Manager to report 
completion of Level 1 milestone deliverables.  Copies of this letter should be sent to DOE/CBFO 
counterparts, appropriate SNL management, the SNL WIPP Records Center, the SNL/CPG Project 
and Business Management Activities Team Leader, and the SNL/CPG Milestones Coordinator. 
 
Changes to Level 1 milestones require the approval of the DOE/CBFO through the Baseline Change 
Request (BCR) process.   
 
2.2.2.2  Level 2 Milestone – Integrated Program Summary (IPS) 
 
A Level 2 milestone is a multiyear schedule of program deliverables.  It is used by the DOE and its’ 
contractors as a program management tool. 
 
A letter signed by the SNL/CPG Manager shall be sent to the DOE/CBFO Manager to report 
completion of Level 2 milestone deliverables.  Copies of this letter should be sent to DOE/CBFO 
counterparts, appropriate SNL management, the SNL WIPP Records Center, the SNL/CPG Project 
and Business Management Activities Team Leader, and the SNL/CPG Milestones Coordinator. 
 
Changes to Level 2 milestones require the approval of DOE/CBFO through the Baseline Change 
Request (BCR) process. 
 
2.2.2.3  Level 3 Milestone – Program Summary Schedule 
 
A Level 3 milestone is a summary level activity schedule which supports milestones of the level 1 
WIPP M&O Operations Disposal Plan (ODP) and/or level 2 IPS.  This schedule is developed by 
program participants for their respective activities, and approved by the DOE/CBFO.  
 
A letter signed by the SNL/CPG Manager shall be sent to the DOE/CBFO Manager to report 
completion of Level 3 milestone deliverables.  Copies of this letter should be sent to DOE/CBFO 
counterparts, appropriate SNL management, the SNL WIPP Records Center, the SNL/CPG Project 
and Business Management Activities Team Leader, and the SNL/CPG Milestones Coordinator. 
 
Changes to Level 3 milestones require the approval of the DOE/CBFO through the Baseline Change 
Request (BCR) process. 
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2.2.2.4  Level 4 Milestone - Detailed Working Schedule 
 
Level 4 milestones define work/planning package schedules.  These schedules support level 3 
program summary activity schedules, and are generally tied to the level 2 IPS and/or level 1 ODP 
schedule milestones.  
 
A letter signed by the SNL/CPG responsible individual shall be sent to the SNL/CPG Manager to 
report completion of Level 4 milestone deliverables.  Copies of this letter should be sent to 
DOE/CBFO counterparts for information, appropriate SNL management, the SNL WIPP Records 
Center, the  
 
SNL/CPG Project and Business Management Activities Team Leader, and the SNL/CPG Milestone 
Coordinator. 
 
Changes to Level 4 milestones require the SNL/CPG Manager's approval through the internal BCR 
process.  Level 4 milestones should be communicated to the appropriate DOE/CBFO counterpart as 
a courtesy. 
 
Level 4 milestones are developed by the SNL/CPG to track internal work activities 
 
3.0 Records 

 
The following QA records, generated through implementation of this procedure, shall be prepared 
and submitted to the WIPP Records Center in accordance with NP 17-1 (Records):  
 

QA Record Preparer Records Submitter  

• Milestone Schedule Milestone Coordinator Project and Business 
Management Activities 

Team Lead 

 

• Milestone Dictionary Milestone Coordinator Milestone Coordinator  

• Baseline Change Request Log Milestone Coordinator Milestone Coordinator  

• Level 1 Milestone Milestone Preparer Milestone Preparer  

• Level 2 Milestone Milestone Preparer Milestone Preparer  

• Level 3 Milestone Milestone Preparer Milestone Preparer  

• Level 4 Milestone Milestone Preparer Milestone Preparer  

• Documents transmitted outside 
SNL/CPG 

Responsible Person ASTL  

 
4.0 Appendices 

 
Not applicable.  No forms or flow charts are used in conjunction with this procedure. 

http://www.nwmp.sandia.gov/onlinedocuments/nwmp/np/NP1701.pdf
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NOTICE:  This document was prepared as an account of work sponsored by an agency of the 
United States Government.  Neither the United States Government nor any agency thereof, nor 
any of their employees, nor any of their contractors, subcontractors, or their employees, makes 
any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, 
completeness, or usefulness or any information, apparatus, product or process disclosed, or 
represents that its use would not infringe privately owned rights.  Reference herein to any 
specific commercial product, process or service by trade name, trademark, manufacturer, or 
otherwise, does not necessarily constitute or imply its endorsement, recommendation, or 
favoring by the United States Government, any agency thereof or any of their contractors or 
subcontractors.  The views and opinions expressed herein do not necessarily state or reflect 
those of the United States Government, any agency thereof or any of their contractors. 
 
This document was authored by Sandia Corporation under Contract No. DE-AC04-94AL85000 
with the United States Department of Energy.  Parties are allowed to download copies at no cost 
for internal use within your organization only provided that any copies made are true and 
accurate.  Copies must include a statement acknowledging Sandia Corporation's authorship of 
the subject matter. 

 




